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Expanded Mountain Gate Park: 
project schedule

Draft for RPAC 5/2021

Prepare for project

Advertise 
Round 1

Gather community 
ideas (Round 1)

Synthesize 
community ideas

Advertise 
Round 2

Gather community 
feedback (Round 2)

Additional 
feedback?

Update 
based on 
feedback

Prepare park concept plan

Community meeting

Community meeting

Community meeting

Community meeting

Site tour?

Public events or meetings


